THE Open GROUP

TOGAF® Standard – Statement of Architecture Work

Version 1.0

October 2026

Barangay San Antonio Health Department Enterprise Architecture

Barangay San Antonio Health Center, Pasig City

Document Version History

Version Number	Version Date	Revised By	Description	Filename
1.0	October 22, 2026	UA&P Solution Architecture team	First issue, based on interviews (October 2–21, 2026) and verification answers (October 22, 2026)	A2 - Statement of Architecture Work.docx

Contents

1. Purpose of this Document....4
   1.1 Output and Input....4
2. Statement of Architecture Work....5
   2.1 Title....5
   2.2 Project Request and Background....5
   2.3 Project Description and Scope....5
   2.4 Overview of Architecture Vision....5
   2.5 Specific Change of Scope Procedures....5
   2.6 Roles, Responsibilities, and Deliverables....6
   2.7 Architecture Project Plan and Schedule....6
   2.8 Acceptance Criteria and Procedures....7
      2.8.1 Metrics and KPIs....7
      2.8.2 Acceptance Procedure....7
   2.9 Signature Approvals....7
A Abbreviations....8

Tracking Information

Project Name	Barangay San Antonio Health Department Enterprise Architecture		
Prepared By	Rome Victor Mag-iba Sendin (Group Leader); Samuel Anthonius Badillo; Wilson Halim; Kevin Enrico Ang	**Document Version No.**	1.0
Title	Statement of Architecture Work	**Document Version Date**	October 22, 2026
Reviewed By	Dr. Glynnis Lynn U. Bonilla, Medical Officer IV (Executive Sponsor)	**Review Date**	October 23, 2026

Distribution List

From	Date	Phone/Email
Rome Victor Mag-iba Sendin, Group Leader, UA&P Solution Architecture	October 22, 2026	romevictor.sendin@uap.asia / 09456315746

To	Action*	Due Date	Phone//Email
Dr. Glynnis Lynn U. Bonilla, Medical Officer IV	Approve	October 23, 2026	bsahealthcenter@gmail.com
Hon. Thomas Raymond U. Lising, Punong Barangay	Review	October 23, 2026	bsahealthcenter@gmail.com
Hon. Rachel Marie S. Rustia-Olarte, Co-Chair, Committee on Health & Nutrition	Review	October 23, 2026	bsahealthcenter@gmail.com
Mr. Joel Pira, Instructor, Solution Architecture (UA&P)	Review	October 23, 2026	joel.pira@uap.asia

* Action Types: Approve, Review, Inform, File, Action Required, Attend Meeting, Other (please specify)

1. Purpose of this Document

The Statement of Architecture Work defines the scope and approach that will be used to complete an architecture development cycle. The Statement of Architecture Work is typically the document against which successful execution of the architecture project will be measured and may form the basis for a contractual agreement between the supplier and consumer of architecture services.

1.1 Output and Input

The TOGAF® Content Framework (see Architecture Deliverables) identifies deliverables that are produced as outputs from executing the ADM cycle and potentially consumed as inputs at other points in the ADM.

This deliverable is produced, updated, and consumed by the ADM Phases:

Deliverable	Output from…	Input to…
Statement of Architecture Work	A, B, C, D, E, F, G, H	B, C, D, E, F, G, H, Requirements Management

2. Statement of Architecture Work

2.1 Title

Enterprise Architecture Assessment and Roadmap for the Barangay San Antonio Health Department

2.2 Project Request and Background

The project is the final requirement of the Solution Architecture course (Information Technology Program, University of Asia and the Pacific), under Mr. Joel Pira, endorsed by Dr. Amado Salvador P. Saquido, IT Program Director. It follows the Preliminary Phase brief and builds on the existing Memorandum of Understanding between UA&P and Barangay San Antonio for UA&P's Extension Program.

A letter requesting permission to interview personnel was submitted on October 15, 2026 to Ms. Nita N. Hardman, RN, for endorsement to the City Health Officer, Dr. Joseph R. Panaligan; approval was confirmed during the interviews. Sixteen staff and officials answered in person or in writing between October 2 and 21, 2026, and the health center verified key figures on October 22, 2026.

2.3 Project Description and Scope

In scope	Out of scope
All operations of the Barangay San Antonio Health Department: patient care, dental, nutrition, medicine logistics, records and reporting, community outreach (condos, OPT Plus, MR-SIA, Tanay relocatees), referrals, staffing and training, budgeting, IT and equipment, facility and safety Barangay-funded resources and decisions Recommendations to the City Health Department	Building or installing any software Changing City- or nationally owned systems (City EMR, dental eMED, PhilHealth, LMIS, ITIS, e-OPT) City-level HR, procurement and policy Patient-level data Interviews of the OIC health aide, utility and barangay IT team (team decision)

2.4 Overview of Architecture Vision

“Every patient has one record, every service is entered once, medicines are on hand when needed, and staff spend their time on care rather than paperwork.” The vision keeps the City EMR as the system of record and focuses on improvements the barangay and health center can fund and control. See the Architecture Vision (A1).

2.5 Specific Change of Scope Procedures

1. Any change to scope is raised in writing (email or Messenger) by a stakeholder or team member.
2. The group leader assesses the impact on schedule and deliverables within one day.
3. Changes affecting the October 23 deliverable need the instructor's agreement; changes affecting the health center need the Executive Sponsor's agreement.
4. Approved changes are recorded in the Document Version History.

2.6 Roles, Responsibilities, and Deliverables

Role	Person	Responsibilities
Executive Sponsor	Dr. Glynnis Lynn U. Bonilla	Reviews the vision and roadmap; decides on sign-off after the October 23 presentation
Barangay sponsors	Hon. Thomas Raymond U. Lising; Hon. Rachel Marie S. Rustia-Olarte	Funding decisions for barangay-side work packages
Coordination	Ms. Nita N. Hardman, RN; Ms. Joan Marie E. Barcenas	Center email and endorsement to City Health; scheduling
Group Leader / Lead Architect	Rome Victor Mag-iba Sendin	Stakeholder liaison, official letters, interviews
Architect / Documentation lead	Samuel Anthonius Badillo	Interview design, synthesis, TOGAF deliverables
Architect / Field team	Wilson Halim	Interviews, note-taking, recordings
Architect / Field team	Kevin Enrico Ang	Interviews (encoder), documentation support
Academic oversight	Mr. Joel Pira; Dr. Amado Salvador P. Saquido	Course assessment; endorsement of letters

RACI chart

Activity	Responsible	Accountable	Consulted	Informed
Ratify architecture principles	Student team	Dr. Bonilla	Nurse Hardman, Ms. Abong, Mr. Reyes, Kagawad Rustia	City Health Dept., staff
Sign off Architecture Vision	Student team	Dr. Bonilla	Kapitan Lising, Kagawad Rustia	All staff
Approve process or system changes	Dr. Bonilla	City Health Officer (major: City Mayor)	Ms. Abong, Mr. Reyes	All staff
Fund barangay-side work packages	Kagawad Rustia	Kapitan Lising	Dr. Bonilla, Treasurer	Staff
Monthly program reporting	Ms. Abong, Nurse Hardman, program owners	Dr. Bonilla	CHD coordinators	Kagawad Rustia

Deliverables: Architecture Vision; Statement of Architecture Work; Capability Assessment; Communications Plan; Architecture Definition Document; Architecture Deliverables for Phases B, C and D; Architecture Requirements Specification; Architecture Roadmap; Architecture and Solution Building Blocks; Implementation and Migration Plan.

2.7 Architecture Project Plan and Schedule

Dates (2026)	Activity	Status
September	Preliminary Phase brief, principles, tailored framework	Done
October 2	First interview (Rural Health Midwife)	Done
October 9–14	Briefing deck, interview packets, schedule request, permit letter	Done
October 15	Permit request submitted via Nurse Hardman; approved	Done
October 15–21	Interviews and written answers (16 respondents)	Done
October 22	Verification answers; Phase A–E deliverables	Done
October 23	Final submission; presentation to the Executive Sponsor (afternoon)	Planned

2.8 Acceptance Criteria and Procedures

2.8.1 Metrics and KPIs

In addition, the following metrics will be used to determine the success of this architecture work:

Metric	Measurement Technique	Target Value	Rationale/Further Notes
Stakeholder coverage	Interviews and written answers per org-chart role	All in-scope roles	Achieved: 16 respondents; OIC aide, utility and barangay IT excluded by team decision
Evidence traceability	Each finding cites an interviewee, form or verification answer	100% of findings	Interview Findings document (file 11)
Deliverable completeness	TOGAF templates filled for Phases A–E	All committed templates	Per Tailored Architecture Framework
Sponsor confirmation	Review at the October 23 presentation	Top gaps and roadmap confirmed	Sponsor to decide on signing after presentation
Proposed operational KPIs	Counts from EMR, logbooks and stock sheet	Prescription entries 3 → 1; stock-out months → 0; record retrieval < 1 min	To be tracked by the health center after implementation

2.8.2 Acceptance Procedure

5. The team presents the findings and roadmap to Dr. Bonilla on October 23, 2026 (afternoon), with the Kapitan or Kagawad where available.
6. The sponsor reviews for accuracy; corrections are made and the version history updated.
7. The sponsor decides whether to sign the approval below (she asked for time to decide after the presentation).
8. Final documents are submitted to the course instructor and shared with the health center.

2.9 Signature Approvals

Name and role	Signature	Date
Dr. Glynnis Lynn U. Bonilla, Medical Officer IV (Executive Sponsor)		
Hon. Thomas Raymond U. Lising, Punong Barangay		
Rome Victor Mag-iba Sendin, Group Leader / Lead Architect		
Mr. Joel Pira, Instructor, Solution Architecture		

A Abbreviations

Abbreviations, acronyms and reference codes used in this document and its figures, in alphabetical order.

Abbreviation	Meaning
ADM	Architecture Development Method, the step-by-step method of the TOGAF Standard
CHD	City Health Department (Pasig City)
e-OPT	Electronic Operation Timbang Plus tool of the National Nutrition Council
eMed / eMED	Name of the City's electronic medical record system; “dental eMED” is its separate dental system
EMR	Electronic Medical Record
Hon.	Honorable (title of elected officials)
IT	Information technology
ITIS	Integrated Tuberculosis Information System (DOH)
KPI	Key performance indicator
LMIS	Logistics Management Information System
MR-SIA	Measles-Rubella Supplemental Immunization Activity
OIC	Officer-in-Charge
OPT / OPT Plus	Operation Timbang Plus: yearly weighing and measuring of children aged 0–59 months
PhilHealth	Philippine Health Insurance Corporation
RACI	Responsible, Accountable, Consulted, Informed
RN	Registered Nurse
TOGAF	The Open Group Architecture Framework (the TOGAF® Standard)
UA&P	University of Asia and the Pacific